



MSC Message

Attn of: Eurex Repo IT Administrators Date: 16.09.2008 Pages: 4
 Eurex Repo Business Coordinators

Market: Swiss Triparty Repo Market Swiss Primary Bond Market
 Eurex Repo Market Eurex SecLend Market

Authorised by: Arnold Josef



Subject: **Schedule of Maintenance Weekends on Eurex Repo Platform in Q1/Q2 2009**

C:\Documents and Settings\REU\Documentum\Viewed\SWX-MSC-FAX-20080319E-02.doc

Dear Participants

Please find below the schedule of the planned maintenance weekends in the Eurex Repo 'Production' and 'Test' environments in Q1/Q2 2009.

Maintenance work in the Eurex Repo 'Production' and 'Test' environments is normally carried out fortnightly over the weekend. In addition, the Eurex Repo 'Test' environment is unavailable every Friday. The fortnightly pattern may be interrupted because of public holidays or release upgrades.

Please do not carry out your own maintenance activities in the Eurex Repo environment during a maintenance weekend.

No specific action is required by the participants after a Maintenance Weekend.

Regards,

Eurex Repo Technical Helpdesk

If you have any questions, please contact your Eurex Repo Technical Helpdesk:

Geneva: Tel: +41 (0)58 854 2028
London: Tel: +44 (0)20 7864 4334
Zurich: Tel: +41 (0)58 854 24 88
mailto: techhelp@eurexrepo.com

Regards,
Eurex Repo Technical Helpdesk

Planned Maintenance Weekends in Q1/Q2 2009

Prod = Eurex Repo Production Environment;

Test = Eurex Repo Membertest Environment

MW	= Maintenance Work, environment unavailable
-----------	---

		Prod	Test
Thu	01.01.2009		
Fri	02.01.2009		MW
Sat	03.01.2009	MW	MW
Sun	04.01.2009	MW	MW
Mon	05.01.2009		
Tue	06.01.2009		
Wed	07.01.2009		
Thu	08.01.2009		
Fri	09.01.2009		MW
Sat	10.01.2009		
Sun	11.01.2009		
Mon	12.01.2009		
Tue	13.01.2009		
Wed	14.01.2009		
Thu	15.01.2009		
Fri	16.01.2009		MW
Sat	17.01.2009	MW	MW
Sun	18.01.2009	MW	MW
Mon	19.01.2009		
Tue	20.01.2009		
Wed	21.01.2009		
Thu	22.01.2009		
Fri	23.01.2009		MW
Sat	24.01.2009		
Sun	25.01.2009		
Mon	26.01.2009		
Tue	27.01.2009		
Wed	28.01.2009		
Thu	29.01.2009		
Fri	30.01.2009		MW
Sat	31.01.2009	MW	MW
Sun	01.02.2009	MW	MW
Mon	02.02.2009		
Tue	03.02.2009		
Wed	04.02.2009		

		Prod	Test
Thu	05.02.2009		
Fri	06.02.2009		MW
Sat	07.02.2009		
Sun	08.02.2009		
Mon	09.02.2009		
Tue	10.02.2009		
Wed	11.02.2009		
Thu	12.02.2009		
Fri	13.02.2009		MW
Sat	14.02.2009	MW	MW
Sun	15.02.2009	MW	MW
Mon	16.02.2009		
Tue	17.02.2009		
Wed	18.02.2009		
Thu	19.02.2009		
Fri	20.02.2009		MW
Sat	21.02.2009		
Sun	22.02.2009		
Mon	23.02.2009		
Tue	24.02.2009		
Wed	25.02.2009		
Thu	26.02.2009		
Fri	27.02.2009		MW
Sat	28.02.2009	MW	MW
Sun	01.03.2009	MW	MW
Mon	02.03.2009		
Tue	03.03.2009		
Wed	04.03.2009		
Thu	05.03.2009		
Fri	06.03.2009		MW
Sat	07.03.2009		
Sun	08.03.2009		
Mon	09.03.2009		
Tue	10.03.2009		
Wed	11.03.2009		

		Prod	Test
Thu	12.03.2009		
Fri	13.03.2009		MW
Sat	14.03.2009	MW	MW
Sun	15.03.2009	MW	MW
Mon	16.03.2009		
Tue	17.03.2009		
Wed	18.03.2009		
Thu	19.03.2009		
Fri	20.03.2009		MW
Sat	21.03.2009		
Sun	22.03.2009		
Mon	23.03.2009		
Tue	24.03.2009		
Wed	25.03.2009		
Thu	26.03.2009		
Fri	27.03.2009		MW
Sat	28.03.2009	MW	MW
Sun	29.03.2009	MW	MW
Mon	30.03.2009		
Tue	31.03.2009		
Wed	01.04.2009		
Thu	02.04.2009		
Fri	03.04.2009		MW
Sat	04.04.2009		
Sun	05.04.2009		
Mon	06.04.2009		
Tue	07.04.2009		
Wed	08.04.2009		
Thu	09.04.2009		
Fri	10.04.2009		MW
Sat	11.04.2009		
Sun	12.04.2009		
Mon	13.04.2009		
Tue	14.04.2009		
Wed	15.04.2009		
Thu	16.04.2009		
Fri	17.04.2009		MW
Sat	18.04.2009	MW	MW
Sun	19.04.2009	MW	MW

		Prod	Test
Mon	20.04.2009		
Tue	21.04.2009		
Wed	22.04.2009		
Thu	23.04.2009		
Fri	24.04.2009		MW
Sat	25.04.2009		
Sun	26.04.2009		
Mon	27.04.2009		
Tue	28.04.2009		
Wed	29.04.2009		
Thu	30.04.2009		
Fri	01.05.2009		MW
Sat	02.05.2009	MW	MW
Sun	03.05.2009	MW	MW
Mon	04.05.2009		
Tue	05.05.2009		
Wed	06.05.2009		
Thu	07.05.2009		
Fri	08.05.2009		MW
Sat	09.05.2009		
Sun	10.05.2009		
Mon	11.05.2009		
Tue	12.05.2009		
Wed	13.05.2009		
Thu	14.05.2009		
Fri	15.05.2009		MW
Sat	16.05.2009	MW	MW
Sun	17.05.2009	MW	MW
Mon	18.05.2009		
Tue	19.05.2009		
Wed	20.05.2009		
Thu	21.05.2009		
Fri	22.05.2009		MW
Sat	23.05.2009		
Sun	24.05.2009		
Mon	25.05.2009		
Tue	26.05.2009		
Wed	27.05.2009		
Thu	28.05.2009		

		Prod	Test
Fri	29.05.2009		MW
Sat	30.05.2009		
Sun	31.05.2009		
Mon	01.06.2009		
Tue	02.06.2009		
Wed	03.06.2009		
Thu	04.06.2009		
Fri	05.06.2009		MW
Sat	06.06.2009	MW	MW
Sun	07.06.2009	MW	MW
Mon	08.06.2009		
Tue	09.06.2009		
Wed	10.06.2009		
Thu	11.06.2009		
Fri	12.06.2009		MW
Sat	13.06.2009		
Sun	14.06.2009		
Mon	15.06.2009		
Tue	16.06.2009		
Wed	17.06.2009		
Thu	18.06.2009		
Fri	19.06.2009		MW
Sat	20.06.2009	MW	MW
Sun	21.06.2009	MW	MW
Mon	22.06.2009		
Tue	23.06.2009		
Wed	24.06.2009		
Thu	25.06.2009		
Fri	26.06.2009		MW
Sat	27.06.2009		
Sun	28.06.2009		
Mon	29.06.2009		
Tue	30.06.2009		
Wed	01.07.2009		
Thu	02.07.2009		
Fri	03.07.2009		MW
Sat	04.07.2009	MW	MW
Sun	05.07.2009	MW	MW
Mon	06.07.2009		

		Prod	Test
Tue	07.07.2009		
Wed	08.07.2009		
Thu	09.07.2009		
Fri	10.07.2009		MW